
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 03                         
  Date: 2014-08-20  
  Day:  Wednesday  

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am:  Noon: clear 3:00 pm:   
 Temperature:   7:30 am:    Noon: 77° 3:00 pm:  

 

Superintendent:  

 
PERSONNEL 

COUNT 

Spec  

Section 

 
Contractor 

 
Trade 

 
Foreman 

Super 

 
Journeymen 

 
Helpers 

Total 

 
General 

Contractor:  GVW Carpenter 0 0 0 0 

 
Subcontractors: 

 
07 10 10 Chapman Masonry 0 0 0 0 

 
09 90 90 Bello Painting 0 0 0 0 

 
02 08 00 

A & J Demo 

Services 

Asbestos 

Abatement 
1 0 6 7 

 
       

 
       

 
       

 
Total:    1 0 6 7 

 
 
 
 

 DAILY REPORT 

Work in progress: 

A & J Demo Services has (3) men working in the first floor performing abatement work, and (4) men working in the attic removing 

insulation. 

The Owner’s vendor was on site removing the phone lines and components. 

The building inspector stopped by looking for the contractor.  Contractor was not on site at the time of his visit. 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects  



PHOTO INDEX 
 

 

Photo showing the abatement contractor had 

completed set up and was in the process of 

abating the first floor areas. 

                 

Photo showing the Owner’s vendor on site in 

the process of removing the phone system. 

 


